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I.  Introduction 
 

 
 This document provides guidance for submitting the Six-Year Capital Outlay Plan for 2008-2014.  It 

contains instructions for preparing requests for the following: 

 

• 2008-2014 capital projects, 

• 2008-2014 maintenance reserve subprojects, 

• Supplements to capital projects previously funded, 

• Equipment for projects previously funded, and 

• Proposed capital lease agreements. 

 
 The process for developing six-year capital proposals has been modified slightly from the process 

used in previous years.  The capital planning process begins with agencies submitting to Department of 

Planning and Budget (DPB) summary information (DPB Form H-1) on all projects that are being 

requested for the six-year period included in their capital plan.  The DPB Form H-1 includes a narrative 

section that should focus on the programmatic justification and need for the project.  In June,, agencies 

may submit detailed narrative and technical information for those projects identified by DPB that are 

currently unfunded and in the Governor’s approved Six-Year Capital Improvement Plan for the 2006-

2008 and 2008-2010 biennia, if those projects are still needed based on current conditions, master site 

plans, and strategic plans.  DPB will provide a list of these projects.  The current Six-Year Capital 

Improvement Plan may be found at: http://dpb.virginia.gov/budget/06-08/SixYearCapitalPlan.pdf.    The 

detailed submissions consist of the combined Project Cost and Scope Profiles (Form C-1_ S-1), the 

Project Request Justification (DPB Form CNJ), and if applicable, the Project Technology Profile (DPB 

Form T-1) and the Project Energy Profile (Form E-1).  Based on the DPB Form H-1 submission and the 

agency strategic plan submissions in July, DPB may identify additional projects and authorize agencies 

to prepare detailed narrative and technical information for these projects. 

 

An interagency team – consisting of agency staff, staff from central review and oversight agencies, and 

legislative money committee staff – may be established for major projects requested for the 2008-2010 

biennium.  The team will work together from budget development throughout the life of the project to 

ensure swift project execution and quick resolution of problems. 

 

The following items summarize the capital submission requirements-  

 

 The plans should place an emphasis on long-term planning for capital outlay expenditures.  An 

agency request should be based on its strategic plan, master site plan, and Six-Year Capital Outlay 

Plan. 

 

 DPB Form C-1_S-1.  This is again in an Excel document required for all projects authorized for 

detailed submission.  Please note that you may need to reduce the security level to open the form 

because of embedded macros.  Incomplete forms will be returned.  Incomplete or poorly-

documented submissions will not be recommended for funding. 

 

� Capital outlay leases.  The DPB Form H-1 has been modified and will be used for new leases 

sought over the six years and for existing capital leases that will terminate during these biennia and 

for which the agency anticipates the need for renewal.  The DPB Form L-1 will no longer be used. 
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� Submission of Maintenance Reserve Plans.  The annual maintenance reserve plan is due no later 

than July 16, 2007.  Detailed instructions will be issued at a later date. 

 

� Electronic format required.  No hard copies of the project request justifications are required unless 

you have additional documentation to support the requests.  Electronic and regular mail guidelines 

and addresses are included in Section IV. 

 

 

Key Dates for 2008-2014 Capital Budget Submissions 
 
Date Action 

 
March 9, 2007 The Department of Planning and Budget (DPB) issues instructions for the 

preparation of six-year capital proposals. 

 
April 18, 2007 Agencies submit summaries of all projects in their six-year plan to DPB (DPB Forms 

H-1) along with their 2008-2010 maintenance reserve requests (DPB Forms MR-1), 

and maintenance reserve projects planned for future biennia (DPB Forms MR-2).  

Proposed capital outlay lease requirements will be shown on the DPB Form H-1.  

(DPB Form L-1 will no longer be used.) 

 

June 8, 2007 Agencies submit detailed narrative and technical information for those projects 

identified by DPB that are currently unfunded and in the Governor’s approved Six-

Year Capital Improvement Plan for the 2006-2008 and 2008-2010 biennia if those 

projects are still needed based on current conditions, master site plans, and strategic 

plans.  DPB will provide a list of projects separately. 

 

June 22, 2007 DPB validates new subprojects for inclusion in agency FY 2008 Maintenance 

Reserve Plans and notifies agencies. 

 
Jun-Aug 2007 Project team meetings, if needed, are held on selected major projects. 

 

July 12, 2007 Based on the April 18, 2007, submissions and July 1 agency strategic plans, DPB 

notifies agencies of 2008-2010 capital projects for which project request 

justifications (project cost and scope profiles, project request justification, 

technology profile, and energy profile) are needed. 

 

July 16, 2007 Agencies submit to DPB an updated 2008 Maintenance Reserve Plan (DPB Form 

MR-3), including those subprojects validated for the 2008-2010 biennium. 

 

Aug 15, 2007 Higher education agencies submit financial feasibility studies to the State Council 

for Higher Education for 9(d) revenue bond projects. 

 

Aug 15, 2007 Agencies submit to DPB updated project timelines and draw schedules for capital 

projects included in the Governor’s Capital Implementation Plan. 

 

Aug 17, 2007 Agencies submit project request justifications (project cost and scope profiles, 

project request justification, and project technology) for all projects authorized on 

July 12, 2007. 
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Sept 1, 2007 The Secretary of Finance issues status and revised draw schedules for projects in the 

Capital Implementation Plan. 

 

Sept 7, 2007 Agencies submit financial feasibility studies for revenue bond projects (with 

appropriate copies) to the Department of the Treasury.   

 

Nov 1, 2007 Governor submits Six-Year Capital Improvement Plan. 

 

Dec 20, 2007 Governor submits 2008-2010 biennial budget to the General Assembly. 
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II. Capital Budget Submissions 
 
 The capital budget submission sets forth an agency's capital project needs for the next six years.  The 

request ranks the projects in priority order and justifies the need for them in terms of the agency's goals, 

objectives, programs, and services.  Different components of the request are due at different times.  By 

April 18, 2007, each agency is required to prepare summary information for all projects requested for 

each of the three biennia included in the six-year plan, including supplements to previously-funded 

projects and equipment for projects previously funded.  The April 18, 2007 submission should also 

present detailed information on your maintenance reserve funding needs for the 2008-2010 biennium.  By 

June 8, submission of detailed narrative and technical information is due for those projects identified by 
DPB that are currently unfunded and in the Governor’s approved Six-Year Capital Improvement Plan for 

the 2006-2008 and 2008-2010 biennia, if those projects are still needed based on current conditions, 

master site plans, and strategic plans.  DPB will provide a list of these projects. 

 

 By July 12, 2007, DPB will notify agencies of additional projects where more detailed information is 

needed.  This more detailed narrative and technical information is to be submitted by August 17, 2007.  

Two different submission dates for the detailed information allows agency workload and central agency 

review to be spread out.  It is important to understand that any authorization on the part of DPB does not 

constitute a commitment on the part of the Governor to fund these projects in the 2008-2010 budget.  

Finally, agencies must submit an updated 2008 Maintenance Reserve Plan (DPB Form MR-3) on July 16, 

2007   

 

 Appendix A provides guidance on whether property, plant, or equipment needs should be included in 

the operating or capital budget.  It also addresses the various types of multi-task projects, including 

maintenance reserve, discussed in the instructions below. 

 

Submission instructions are included in Section IV. 

 

2008-2014 Capital Outlay Plan – Due April 18 and June 8, 2007 
 
 Components of the Six-Year Capital Outlay Plan due on April 18 are: 

 

� Summary and financial information (Form H-1) for all projects included in the plan, 

� Detailed 2008-2010 maintenance reserve subproject requests (Form MR-1), and 

� Summary of future maintenance reserve subprojects planned for future biennia (MR-2). 

 

       Components of your Six-Year Capital Outlay Plan due on June 8 are: 

 

� Detailed narrative and technical information for unfunded projects identified by DPB in the 

approved Six-Year   Capital Improvement Plan that are still priority projects. 

 

 

Summary and Financial Information (Form H-1) – Due April 18, 2007 
 
 Except for maintenance reserve projects, which have their own set of forms and instructions (see 

below), an agency must prepare a “DPB Form H-1, Summary and Financial Information” for each project 

included in the 2008-2014 capital outlay plan, regardless of the biennium for which the project is 

requested.  However, as noted in the form instructions, certain portions of the DPB Form H-1 are 
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completed only for projects being requested for the first biennium of the six-year plan.  If an umbrella 

project is requested, a separate DPB Form H-1 is needed for each of the subprojects within that umbrella 

project.  The DPB Form H-1 is also used to summarize data for projects being requested for the next six 

years that involve leasing arrangements that may qualify as “capital outlay leases.”  Requests to authorize 

projects under the Public-Private Educational Facilities Infrastructure Act of 2002 (PPEA) should be 

made using DPB Forms CNJ and H-1. 

 

 For a definition of a capital outlay lease and further details, see Section IV. 

 

 The purpose of the DPB Form H-1 is to summarize the size and scope of the project and provide 

estimates on the project’s cost.  It also identifies operating costs or savings that will be incurred once the 

project comes on-line.  Each agency will need to provide a sufficient description and justification for 

the project so that the reader knows what is being requested and why it is needed. 

 

 Be sure to include in your requests funding to cover unanticipated cost increases for projects 

previously funded and requests for equipment for projects coming on-line in the 2008-2010 timeframe 

that were not funded in the project budget.   

 

 See DPB’s website for “DPB Form H-1, Summary and Financial Information,” and the instructions 

for completing the form. 

 

Note:  If funding is being requested in the 2008-2010 or 2010-2012 biennium for a 

project that was not included in an agency’s 2006-2012 six-year capital plan, an 

explanation is needed in Section J of the DPB Form H-1 as to why the project was not 

anticipated and included in that plan.   

 

Maintenance Reserve Request Submission (Forms MR-1, MR-2) – Due April 18, 

2007 
 
 Agencies and institutions are reminded of the following provisions in § 4-4.01 of Chapter 3, the 2006 

Appropriation Act: 

 

� First priority when requesting capital outlay appropriations shall be maintenance reserve, and 

� First priority when expending capital funds shall be given to roof repairs. 

 

 All agencies with a physical plant are to submit maintenance reserve requests to identify any new 

requirements needed to maintain or extend the useful life of their facilities.  As done with stand-alone 

capital projects, an agency should identify maintenance reserve requirements over the six-year planning 

period.  The maintenance reserve request for the 2008-2010 biennium should be submitted using Form 

MR-1 and reflect only those subprojects required for that biennium and not the agency’s total six-year 

need.  Projects for the two subsequent biennia should be submitted using Form MR-2.  Do not include 

similar work in both the maintenance reserve request and a stand-alone capital project.  Also, do 

not submit a request for a previously validated maintenance reserve project that has not been 

funded. 

 

 Maintenance reserve subprojects are not intended to enhance, upgrade, or otherwise improve plant, 

property, or equipment unless such work is incidental to the main purpose of the project (less than 25 
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percent of the overall cost).  The maintenance reserve plan should cover facilities funded from 

nongeneral funds, as well as those supported with general fund dollars. 

 
 (See Appendix A of these instructions for further definition of maintenance reserve subprojects.) 

 

 The 2008-2014 maintenance reserve request should include the following items- 

 

� “DPB Form MR-1, Maintenance Reserve Subproject Request.”  This form describes the 

subproject and summarizes information about the need, cost, and eligibility for maintenance 

reserve funding.  DPB Form MR-1 is prepared only for maintenance reserve subprojects being 

requested for the 2008-2010 biennium.   

 

� “DPB Form MR-2, Summary of Future Maintenance Reserve Subprojects.”  This form lists 

and prioritizes all of the individual subprojects planned in the final four years of your six-year 

plan.  A separate form is completed for each of the last two biennia.  Institutions of higher 

education with authority to manage their maintenance reserve programs at the local level 

need only include the new projects on the DPB Form MR-2, but the MR-2 should be 

completed for all three biennia. 

 

 See DPB’s website for the detailed instructions for completing these forms. 

 
 DPB will review each maintenance reserve subproject request and validate those that meet the 

criteria.  DPB will return to each agency by June 22, 2007, copies of the DPB Form MR-1 indicating 

whether individual subprojects have been approved or disapproved.  Each agency must then 

incorporate the newly validated subprojects into its maintenance reserve plan for the 2008-2010 

biennium using the DPB Form MR-3 no later than July 16, 2007.  This form is submitted annually to 

show the current status of the agency maintenance reserve plan by subproject.  DPB will base its 

recommendations for 2008-2010 maintenance reserve funding on this comprehensive update of the 

maintenance reserve plan.  Detailed instructions on how to prepare the 2008 maintenance reserve 

plan will be issued later.   

 

 

Detailed 2008-2010 Capital Project Request Submission – Unfunded, 

Approved CIP Projects Due on June 8 and Additional Projects 

Authorized on July 12 and Due on August 17 
 

 Every agency must prepare a detailed capital project request for each project requested for the 2008-

2010 biennium for which DPB approves the submission of more detailed information.  Agencies are 

authorized to submit, on June 8, detailed narrative and technical information for those projects that are 

currently unfunded and in the Governor’s approved Six-Year Capital Improvement Plan for the 2006-

2008 and 2008-2010 biennia, if those projects are still needed based on current conditions, master site 

plans, and strategic plans.  DPB will provide a list of these projects.  The primary purpose of the detailed 

capital project request is to provide a carefully reasoned explanation of the need for the project, describe 

what the project entails, demonstrate how it relates to program goals and objectives, and identify the 

projected costs.  The detailed capital project request consists of the following two elements- 

 

� Project Request Justification (DPB Form CNJ).  The project request justification presents the 

specific detailed information explaining the programmatic need for the project and describing 
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why it is necessary to the delivery of an agency’s services and activities.  It also relates the 

project to the agency’s strategic plan. 

 

� Project Definition Worksheets (DPB Forms C-1_S-1, T-1, and E-1).  These documents are 

used to identify design parameters and any special requirements associated with the project.  

Information from the worksheets are used to establish a “design-to” construction budget, a 

“design-to” gross area, and a project design budget.  Along with the project definition 

worksheets, agencies, under certain circumstances, are also required to submit Environmental 

Impact Reports to the Department of Environmental Quality (DEQ). 

 

  

Note about umbrella projects: 

If an agency is combining more than one facility or improvement into an umbrella project, it 

may not be necessary to provide a project request justification and a series of project definition 

worksheets for each separate subproject within the umbrella.  Depending on the nature of the 

umbrella project, one or more of the components can be consolidated.  Consult with your DPB 

analyst on the requirements for submitting any umbrella projects that you may have. 

 
 

Project Request Justification (DPB Form CNJ) 
 

 The CNJ Form was developed as a means for agencies to describe - in a reasonable amount of detail - 

how they developed their numbers and how a project relates to the agency’s strategic plan.  The DPB 

Form CNJ should describe the present facilities and their condition and ability to meet programmatic 

demand and should identify alternative options when available.  The form allows agencies to update and 

expand the initial project narrative included on the DPB Form H-1.   Any projected changes (cost, scope, 

space, etc) from the original DPB Form H-1 should be explained in this narrative.  Essentially, the 

project request justification details the project’s scope and justifies its need in as much detail as possible. 

 

 In order for projects to receive full consideration for funding, all information requested in the form 

must be thoroughly addressed.  The need must be demonstrated from several perspectives, including the 

agency's programs and activities and the condition of its existing facilities, to show why it is important to 

fund the request.  The quality of the submission is extremely important.  Remember who the audience is 

for this submission and do not use technical engineering terms and jargon.  If technical engineering terms 

and jargon must be used, they must be explained in the narrative.  Decision-makers may only have this 

narrative as the basis for considering the merits of the request. 

 

Project Cost and Scope Profiles (Form C-1_S-1) 
 

The intent of the S-1 Form is to allow agencies to determine the project’s budget and define the 

project scope.  In addition to the narrative sections, one especially useful section of the S-1 is the 

"space plan" which asks the users to define the various types of spaces needed, the number of users, and 

any special equipment requirements. 

 

The form was designed for agencies to complete, without having to hire a design consultant.  If an 

agency is understaffed or is proposing a particularly complex project, it is not precluded from using 

an outside firm to assist in completing this form, but the requesting user at most agencies should be able 

to easily complete the S-1 Form with some assistance from in-house facility management or capital 
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outlay staff.  If further assistance is needed, feel free to contact the appropriate agency reviewer in the 

Department of General Services’ Bureau of Capital Outlay Management (BCOM), who may be able to 

assist you with these worksheets. 

  

 The S-1 also was designed to serve as the baseline scope definition document that an agency can 

provide to its architecture and engineering (A/E) as part of the A/E contract for design phase services.  

The S-1 gives an agency's design consultant a blueprint or roadmap to further develop the project scope 

during the schematic design.  Rather than a full-blown "programming" exercise for the agency and its 

A/E, a well-documented S-1 Form provides for a more concise and efficient "program refinement" during 

schematic design.  In completing the S-1 form, the agency has had a more involved role in defining the 

first cut at the project scope and therefore has a greater commitment (or "buy in") to it.  By going through 

the scope definition process, the agency should be able to communicate its needs to its design 

consultants.   

 
 These forms have been combined into an Excel document.  An agency needs to describe all unique 

aspects, conditions, and proposed design features that may influence the project’s cost.  Failure to do so 

may result in understating the amount of funds needed to complete the project.    

 
 Agencies should submit all cost-related backup material supporting project cost and design 

information.  If this backup information cannot be submitted electronically, it should be mailed to the 

capital submissions clerk at DPB.  (See Section IV of these instructions)  For example, if a schematic or 

preliminary estimate, a life cycle cost analysis, or a value engineering study has been prepared for a 

project, this data should be submitted.  Likewise, if a listing of comparable projects and associated costs 

has been developed, this material should be provided.  Also, any supporting design data, such as 

feasibility studies, schematic design documents, or preliminary design documents completed but not 

already submitted to BCOM, should be included.  This backup material helps BCOM evaluate the 

reasonableness of the proposed project budget and the appropriateness of the proposed technical solution. 

 

Project Technology Profile (DPB Form T-1). 
 

 The Project Technology Profile (T-1) is used to describe the general scope of work and cost 

estimates for capital projects with a significant technology component.  These projects should have been 

included in an agency’s IT Strategic Plan submitted to the Virginia Information Technologies Agency 

(VITA).  

 

Project Energy Profile (DPB Form E-1). 
 

 The Project Energy Profile (E-1) is used to describe potential energy savings for those capital 

projects with a significant energy component.  The information will be used to determine if the projects 

are eligible for oil overcharge or other energy funding streams.  The projects may be sent to the 

Department of Mines, Minerals, and Energy (DMME) for review of the energy component. 

 

 See the DPB website for copies of the justification and profile sheets and instructions for completing 

these forms. 
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Environmental Impact Reports 
 
 Section 10.1-1188 of the Code of Virginia requires state agencies to prepare and submit an 

Environmental Impact Report (EIR) to the Department of Environmental Quality (DEQ) for each major 

state project.  "Major state project" means the acquisition of an interest in land for construction of any state 

facility (including gifts, leases, and purchases), the construction of any state facility, or expansion of an 

existing facility costing over $100,000.  In accordance with §10.1-1190 of the Code of Virginia, the state 

comptroller shall not authorize payments of funds for major state projects unless the request is accompanied 

by written approval of the Governor, after his consideration of the comments by DEQ on the environmental 

impact of the facility.  For more information pertaining to the requirements of the EIR law, contact DEQ's 

Office of Environmental Impact Review at (804) 698-4325.  

 

Table of Capital Budget Submission Forms 

 
2008-2014 Capital Budget Forms 

Initial Submission (Capital Outlay Plan)   
Type Project H-1 MR-1 MR-2  

Acquisition x    

Renovation x    

New Construction x    

Demolition x    

Master Lease x    

Maintenance Reserve (08-10)  x   

Maintenance Reserve (10-12)   x  

Maintenance Reserve (12-14)   x  

PPEA Project x    

     

Detailed Submission     

Type Project C1-S1 T-1 E-1 CNJ 

Acquisition  x* x* x 

Renovation x x* x* x 

New Construction x x* x* x 

Demolition  x*   x 

Master Lease     

Maintenance Reserve (08-10)     

Maintenance Reserve (10-12)     

Maintenance Reserve (12-14)     

PPEA Project    x 

     

*  Submit form as needed depending on the scope and complexity of project 

 

 

Review and Approval Process 
 

 DPB reviews all capital project requests and identifies, with the assistance of the cabinet secretaries, 

those projects that should be considered for funding in the 2008-2010 biennium.  BCOM reviews the 

project profiles to determine an appropriate “design-to” construction budget, “design-to” gross area, and 

design budget for the project. 
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 Major capital projects requested for the 2008-2010 biennium may be reviewed by project teams 

consisting of staff from BCOM, DPB, the State Council of Higher Education for Virginia (SCHEV), the 

Department of Mines, Minerals, and Energy (DMME), DEQ, and/or the legislative money committees.  

These project teams will meet with each agency to discuss the project submission.  The objective of the 

project team meetings is to reach agreement on “design to” targets for each project.  The “design to” 

targets will include agreements on: 

 

• Space requirements, 

• Characteristics of construction, 

• Construction budget, and 

• Length of time to design and complete the construction. 

 

 If the project is approved for funding, this information will be communicated to an architectural and 

engineering firm.  These targets must be adhered to as the schematic and preliminary designs for the 

project are developed. 
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III. Capital Outlay Leases 
 

 
Definition 

 
 The leasing of property for use by state agencies may be treated as an operating expense or a capital 

expense, depending on the nature and term of the lease.  A lease is generally considered an “operating 

lease,” and accounted for as an operating expense if the lease is for a short period of time (e.g., one year) 

and there is no transfer of ownership involving any portion of the leased property to the lessee (all 

property interests remain with the lessor). 

 

 On the other hand, if a lease is for a longer duration covering a substantial portion of the useful life 

of the leased property, or if it allows for the transfer of ownership of some portion of the property to the 

Commonwealth (lessee) at the expiration of the lease (e.g., option to buy, lease-acquisition, etc.), the 

lease may be classified as a “capital lease” and accounted for as a capital outlay expense.  A capital lease 

does not necessarily mean that an agency takes title of the property.  Unlike an operating lease, a capital 

lease is considered a long-term liability of the Commonwealth and is included in the calculation of the 

Commonwealth’s debt capacity.  The “capital lease” definitions are based on the generally accepted 

accounting procedures (GAAP), as set forth in the Governmental Accounting Standards Board (GASB) 

Statement No. 13:  Accounting for Operating Leases with Scheduled Rent Increases and the Financial 

Accounting Standards Board (FASB) Statement No. 13:  Accounting for Leases.  (See Role 0f 

Department of Accounts in Appendix B.) 

 

 For purposes of the state’s budgeting process, certain lease agreements are defined as “capital outlay 

leases” which must be requested and budgeted as capital outlay projects.  A “capital outlay lease” may 

not necessarily meet the GAAP definition of a “capital lease,” but a capital lease is always a capital 

outlay lease.  A “capital outlay lease” includes: 

 

� Any lease agreement involving the acquisition or improvement of real property, as that term is 

defined in the Commonwealth Accounting Policy and Procedures (CAPP) Manual (see Appendix 

B), 

� The purchase of equipment by means of a capital lease agreement if the equipment would meet 

the capital project definitions if it were purchased outright, or 

� Any acquisition or improvement of real property financed by a lease agreement in which the 

project cost is equal to or exceeds $5.0 million. 

 

For purposes of the latter, “project cost” is equal to (1) the annual amount of the lease payments 

multiplied by the number of years of the lease, including the automatic renewal periods, up to a 

maximum of 20 years or (2) the expected total of all annual lease payments over the term of the lease if 

the lease amount varies from year to year. 

 

 Below are some examples to help clarify whether a lease would qualify as a capital outlay lease. 

 

Example 1 
 
Agency XYZ proposes to lease a new building from a real estate developer for $250,000 per year for 10 

years with an option to renew thereafter at the lessee’s discretion for five-year intervals up to a maximum 



Page 12 2008-2014 Six-Year Capital Budget Request ����  March 2007 

of 25 years (i.e., there are three automatic renewal periods).  This lease would qualify as a capital outlay 

lease based on the following project costs: 

 

Annual lease payment        $250,000 

Term of lease and renewal period (capped at 20 years)    x 20 years 

Total “Project Cost”     $5,000,000 

Example 2 

 
Same as #1 above, except that the lessee can renew for only an additional five years (i.e., the total term of 

the lease with the renewal period is 15 years).  This lease would not qualify as a capital outlay lease 

based on the following project costs, assuming that it does not otherwise meet the CAPP definition of a 

capital lease.  (See Appendix B under Department of Accounts.) 

 

Annual lease payment        $250,000 

Term of lease and renewal period      x  15 years 

Total “Project Cost”     $3,750,000 

 

 

Example 3 
 

Same as #1 above, except that the annual lease payment is $200,000.  This lease would not qualify as a 

capital outlay lease based on the following project costs, assuming that it does not otherwise meet the 

CAPP definition of a capital lease.  (see Appendix B under Department of Accounts.) 

 

Annual lease payment        $200,000 

Term of lease and renewal period (capped at 20 years)   x 20 years 

Total “Project Cost”     $4,000,000 

 

 

Example 4 
 

Same as #1 above, except that the annual lease payments are $230,000 per year for the first 10 years, 

$270,000 per year for the next five years, and $300,000 per year thereafter.  The lease would qualify as a 

capital outlay lease based on the following project costs: 

 
Lease payments first 10 years ($230,000 x 10)  $2,300,000 

Lease payments next five years ($270,000 x 5)  $1,350,000 

Lease payments through year 20 ($300,000 x 5)  $1,500,000 

Total “Project Cost” $5,150,000 

 

 

Review and approval process 

 
 Unless otherwise specifically provided by law, all real property leases, whether “operating” or 

“capital,” are subject to review by the Department of General Services (DGS) pursuant to §2.2-1149, 

Code of Virginia.  Section 4-5.07, Chapter 3, of the 2006 Appropriation Act, requires any agency 

acquiring real property by means of a lease to certify to the DGS Director that: (1) funds are available 

within the agency’s appropriation to cover the cost of the lease, and (2) that the volume of leased space 
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conforms with the space planning procedures for leased facilities developed by DGS.  Contact the 

Division of Real Estate Services at DGS for instructions to comply with these requirements. 

 

 In addition, “capital leases” are subject to a separate level of review and approval based on the 

guidelines promulgated by the secretary of finance.  (See Section 4-3.03, Chapter 3, of the 2006 

Appropriation Act.)  For purposes of this requirement, any agency or institution of higher education 

proposing to acquire property through a “capital outlay lease,” as defined above, must submit a capital 
outlay request for the property just as if the agency were proposing to purchase the property outright.  

Agencies cannot enter into capital outlay leases during budget execution without prior approval to initiate 

a capital project.  (See Section 4-4.00, Chapter 3, of the 2006 Appropriation Act, for capital project 

requirements.) 

 

 Capital outlay leases for real property are to be authorized by language in the capital outlay section 

(Part Two) of the Appropriation Act.  This authorization must be obtained prior to entering into any such 

agreements.  Appropriations to support all lease payments will be included in the operating section of the 

Appropriation Act (Part I).  Appropriations to support lease payments for all general fund capital leases 

for real property financed by the issuance of securities (i.e., tax supported debt) will be included in the 

Treasury Board’s appropriation in order to ensure consistent management and control.  Appendix B 
summarizes the role of central agencies in the review of leases. 

 

 

Proposed Capital Outlay Leases 
 
 If an agency is proposing or expects to have use of property during the next six years through any 

arrangement that may qualify as a capital outlay lease, the transaction must be reported to DPB on the 

DPB Form H-1.  On the DPB Form H-1, the project should be identified as a capital outlay lease. 

 

 The DPB Form H-1 captures certain financial and narrative information that enables the secretary of 

finance to ascertain whether the proposal is indeed a “capital outlay lease” that is subject to these capital 

budget instructions, and the extent to which the lease will impact the Commonwealth’s debt capacity 

calculations.  It also assists decision makers in determining whether leasing is the most cost-effective 

method for meeting the agency’s capital needs. 

 

 An agency needs to list, as a separate project on the DPB Form H-1, each lease it anticipates entering 

into during the next six years.  This reporting requirement applies regardless of the source of 

financing (i.e., general fund, special fund, federal trust fund, etc.).  Moreover, institutions of higher 

education must report all proposed leases meeting these criteria regardless of program area (educational 

and general programs, auxiliary enterprises, or sponsored programs). 
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IV.  Packaging A  

Capital Budget Submission 
 

 

Submission Contents 
 

April 18, 2007 Submission  

 
 The 2008-2014 Capital Outlay Plan submission should contain the following material, packaged in 

the sequence listed below. 

 
1. A “DPB Form H-1, Summary and Financial Information.”  All projects should be 

submitted in one Microsoft Access file. 

 

2. Maintenance reserve request 

 

� A “DPB Form MR-1, Maintenance Reserve Subproject Request.”  (Only for 

subprojects being requested for the 2008-2010 biennium).  All subprojects should 

be submitted in one Microsoft Access file. 

 

� A DPB Form MR-2 for each of the two future biennia (20010-12 and 2012-14). 

 

June 8 and August 17, 2007 Submissions 

 
 The June 8, 2007, and August 17, 2007, submissions should include the detailed project narrative and 

technical forms, as applicable.   

 

� Project Request Justification (Form CNJ). 

� Project Cost and Scope Profiles (Form C-1_S-1).  If the cost totals for each category do 

not match the summary figures on the H-1 form, an explanation must be provided on the 

Form CNJ. 

� Any additional back-up material to support the scope and cost profiles. 

� Project Technology Profile (Form T-1), if the project has a significant technology 

component. 

� Project Energy Profile (Form E-1) if the project has a significant energy savings 

component. 

� Environmental Impact Report (submitted directly to DEQ). 

 

 

Naming Files 

 
 The DPB Form H-1 and DPB Form MR-1 are Microsoft Access documents.  Rename the file to show 

the agency code and type of file (H-1 or MR-1).  Example: 208FormH-1.mdb.  The Form C-1_ S-1 is an 

Excel document, and the remaining documents are Microsoft Word documents.  The suggested format 

for naming the excel documents is agency code-priority-biennium-C1S1-brief description.  (See the 
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instructions in the excel document.)  The format for the Word files is agency code, a 2-3 word 

description of project, and type of form.  For example, 122 Bradford Renovation Form L-1.doc 
 

 

Submission Packages 
 

All Agencies 

 

� Email the forms and schedules: 

 capitalbudget@dpb.virginia.gov 
 

� PLEASE MAKE SURE THAT THE AGENCY NAME AND AGENCY CODE ARE 

INCLUDED IN THE SUBJECT LINE OF THE E-MAIL MESSAGE. 

 

� Any supporting documentation not in electronic format should be sent to: 

 

Capital Submission Clerk 

Department of Planning and Budget 

1101 East Broad Street, Room 5040 

Richmond, Virginia 23219-1922 

 

� Agencies must send DPB six copies of any supporting documentation.  Institutions of higher 

education must send seven copies. 
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V.  Capital Budget Forms and Instructions 
 

 
 The forms and the instructions for completing the forms are available through the Internet on 

DPB’s website at “www.dpb.virginia.gov.”  The forms and instructions are under the “Documents and 

Forms” page and then under “Capital Budget.”  

 

 

� DPB Form H-1  Capital Project Request, Summary and Financial Information 

 

� DPB Form CNJ  Project Request Justification 

 

� DPB Form C-1_S-1  Project Cost and Scope Profiles 

 

� DPB Form T-1  Project Technology Profile 

 

� DPB Form E-1  Project Energy Profile 

 

� DPB Form MR-1  Maintenance Reserve Subproject Request 

 

� DPB Form MR-2  Summary of Future Maintenance Reserve Subprojects 
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Appendix A 

Definitions and Criteria 
 

 
 This appendix helps determine how to categorize and budget for capital outlay projects.  These 

definitions and criteria apply to any capital outlay request, whether the state owns or leases the facility.  

Depending on its cost, size, and scope, a project may be funded in an agency's operating or capital 

budget.  Many factors affect how a capital outlay project is funded and administered. 

 

 Capital projects include, but are not limited to, the following: 

 
� New construction projects with a total project cost exceeding $250,000, 

� Improvements, renovations, repairs, replacement, maintenance, or combination projects for a 

single building with a total project cost exceeding $500,000, 

� Umbrella projects, and 

� Blanket projects with a total project cost exceeding $500,000. 

 

 Capital outlay projects fall into one of four categories -- acquisition, new construction, 

improvements, or equipment.  Projects funded in the capital budget may stand-alone or may be grouped 

together.  A project with multiple subprojects may fall into one of three types -- maintenance reserve, 

umbrella projects, or blanket projects.  The nature of the projects and the source of funds determines the 

project type. 

 

 

Operating or Capital Budget? 
 

 You have some discretion in determining whether expenses related to property, plant, and equipment 

may be included in the operating or capital budget.  The following section on Project Categories provides 

general guidelines to help make a determination as to whether a project should be included in the capital 

budget. 

 

 The routine operating and maintenance costs associated with property, plant, and equipment, 

regardless of the expense or method of financing, should always be included in the operating budget.  

These expenses include personal service costs, utility bills, supplies, and materials. 

 

Project Categories 
 

 As stated above, all projects requested for funding in the capital budget must fit in one of four 

categories -- acquisition, new construction, improvements, or equipment.  The following definitions and 

criteria will help agencies select the proper category for capital project requests.  If two or more of the 

categories seem to apply to a project, such as a new construction project that also involves 

improvements, only one category should be selected and used in the project title and all related 

documents and references.  In these situations, it is preferable to use the category that best describes the 

majority of the work being done. 

 

 Consult a DPB analyst if: 1) a project is identified that does not meet any of the definitions or 

criteria; 2) a series of identical projects is proposed (such as towers, ramps, or sheds) that meet one or 

more of the criteria other than dollar thresholds; or 3) a project category is questionable or there is a 
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question as to whether it should be considered an operating budget item or a capital budget item, such as 

equipment.  An agency’s analyst can advise on the appropriate means of requesting the project (for 

example, operating budget, maintenance reserve, capital budget, or umbrella project). 

 

Acquisition 
 

 Definition.  Acquisition of any interest in land, including improvements of any kind located on the 

acquired land, except certain utility easements. 

 

 Criteria.  All acquisitions of real property are subject to the capital project proposal process.  This 

includes capital leases as defined earlier in the instructions.  Donations of real property are addressed 

in the Department of General Services' Directive No. One, Real Property Management. 

 

New Construction 
 

 Definition.  A new construction project is a single undertaking involving construction of one or more 

facilities.  Included in the project are: all work necessary to accomplish a specific purpose and 

produce a complete and usable new structure; the associated architectural and other technical 

services; the equipment installed and made part of the facility; and site development and 

improvements.  New construction includes: 

 

• Construction of or site work for a new plant, including the erection, installation, or assembly of a 

new building, structure, or utility system. 

• Any addition, expansion, or extension to a structure that adds to its overall exterior dimensions. 

• Complete replacement of a facility that, because of age, hazardous conditions, obsolescence, 

structural and building safety conditions or other causes, is beyond the point where it may be 

economically repaired or renovated and can no longer be used for its designated purpose. 

 

 Criteria.  If a new construction project meets one or more of the following criteria, it is subject to 

the capital project proposal process: 

 
• It creates additional building space of 5,000 square feet or greater (does not apply to site 

development or building systems projects); 

• It has a total project cost of $250,000 or greater; or 

• It is acquired through a lease with options to purchase or any other alternative financing 

approach. 

 

Improvements 
 

 Definition.  An improvement is defined as all work necessary to produce a complete and usable 

change to an existing facility or structure, including the associated architectural and other technical 

services, the fixed equipment installed and made part of the facility or structure, and site 

development.  Improvements include: 

 

• Alteration of interior space arrangement and other physical characteristics, such as utilities, so 

that the structure may be more effectively used for its present designated functional purpose. 

• Conversion of interior arrangement and other physical characteristics, such as utilities and fixed 

equipment installed on and made a part of the facility or structure, so that an existing structure 

may be effectively utilized for a new functional purpose. 
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• Renovation of most or all of a facility or structure or an existing mechanical system to comply 

with current building code requirements or to modernize it so that it may be more effectively 

used for its designated functional purpose. 

• Restoration of a facility or structure, to the maximum extent possible, to its former or original 

state (historic property). 

• Relocation from one site to another of a facility or structure either by moving it intact or by 

disassembling it and subsequently reassembling it. 

• Major repair to restore a facility, mechanical system, or utility system to a condition that allows 

it to continue to be appropriately used, including the reprocessing or replacement of parts or 

materials that have deteriorated by action of the elements or "wear and tear" in use. 

 

Criteria.  If an improvement to an existing facility or structure has a cost of $500,000 or greater, it is 

subject to the capital project proposal process. 

 

 

Equipment 
 

Definition.  Equipment is a tangible resource of a permanent or long-term nature used in an 

operation or activity. 

 

Criteria.  All equipment needs associated with projects defined as new construction or 

improvements must be included in the capital budget for these projects.  If the equipment is to be 

financed by revenue bonds, it must be requested in the capital budget. 

 

 No precise criteria exist for the funding of equipment purchases as a stand-alone capital project.  

An agency should consult with its DPB analyst to determine whether an equipment purchase not 

associated with an improvement or construction project should be requested in the capital or 

operating budget. 

 

 

Capital Projects Funded in the Operating Budget 

 
 If the cost of a project falls below the dollar threshold for the category definitions, it may be funded 

in an agency's operating budget.  However, generally an agency must complete projects funded in its 

operating budget within the fiscal year in which the funds have been appropriated.  Unlike capital budget 

appropriations, operating budget appropriations may revert at the end of a fiscal year. 

 

 Projects included in the operating budget must still meet the requirements of: 
 

• The Uniform Statewide Building Code, 

• The Commonwealth's Handicapped Accessibility Standards contained in Chapter VII of the 

Construction and Professional Services Manual, 

• The DEQ requirements for environmental impact reports for projects costing over $100,000, and 

• The agency's approved Master Site Plan. 

 
 Further, §2.2-2402 of the Code of Virginia stipulates that an agency may not begin construction or 

erection of a building or remodeling, removal, or addition to the exterior of an existing building unless 

the Art and Architectural Review Board has approved the design and proposed location. 
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Multi-Task Capital Projects 
 
 A capital outlay project can consist of a stand-alone project or a group of projects combined together 

because they involve a series of identical or similar tasks.  The most common multiple task project is 

“maintenance reserve” which groups a number of repair and replacement projects.  Another type of 

multiple task project is an "umbrella project.”  Umbrella projects group together a series of similar 

subprojects such as life safety improvements in multiple buildings at a facility.  Any of the five project 

categories can have umbrella projects.  The final type of multiple task project is the "blanket 

authorization project."  Blanket projects include only activities that are financed by nongeneral funds. 

 

 The following descriptions of multiple task projects will help determine whether or not projects 

should be grouped together in some fashion. 

 

Maintenance Reserve 

 

 A maintenance reserve project is a major repair or replacement to plant, property, or equipment that 

is intended to extend its useful life.  Each subproject usually costs between $25,000 and $500,000.  

However, a subproject costing under $25,000 or over $500,000 that meets the criteria may also qualify as 

a maintenance reserve subproject with the permission of DPB.  Consult a DPB analyst if you have any 

questions. 

 

 A subproject that meets one or more of the following criteria may be included in a maintenance 

reserve plan: 

 

• Repair or replacement of functionally obsolete, damaged, or inoperable built-in equipment such 

as elevators, furnaces, plumbing fixtures, air conditioning, and ventilation. 

• Repair or replacement of components of a plant, such as exterior wood, masonry, ceilings, floors, 

floor coverings, doors, windows, roofs, sidewalks, parking lots, fencing, and exterior lighting. 

• Repair or replacement of existing utility systems, such as steam lines, natural gas, air, electrical, 

water, and sewer. 

• Correction of problems resulting from erosion and drainage. 

• Work related to handicapped access, energy conservation, building and safety codes compliance, 

lead paint abatement, or asbestos correction. 

 

 A subproject that meets one or more of the following criteria is normally not considered 

maintenance reserve: 

 

• Maintenance contracts to clean, maintain, repair, or protect existing plant, property, or 

equipment. 

• Routine periodic maintenance, such as servicing, adjusting, minor repairs, painting, scraping, 

cleaning, and spraying of plant or property. 

• Repair or replacement of office, motorized, medical, laboratory, electronic, photographic, 

educational, cultural, computerized, and other specific-use, moveable equipment that is not 

permanently installed as a part of the plant or property. 

• Leak testing and monitoring of underground storage tanks and the removal of underground 

storage tanks not associated with tank replacement. 
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Note:  Institutions of higher education should see guidelines in Item C-325 C., Chapter 3, 2006 

Appropriation Act. 

 

 

Umbrella Projects 

 

 An umbrella project contains a series of identical or similar tasks.  They can be small planning, 

acquisitions, construction or improvement projects, or equipment purchases.  For example, a series of 

upgrades of wastewater treatment plants at correctional field units could be grouped into one umbrella 

project.  An agency must separately identify, describe, and provide cost estimates for each task within the 

umbrella project.  Consult with a DPB analyst if you need help in making this determination. 

 

 

Blanket Projects 

 

 A blanket project provides authorization for a series of improvements to existing facilities or 

structures that are to be financed by nongeneral funds.  The purpose of the blanket project is to furnish 

flexibility in responding to unanticipated needs identified during the biennium. 

 

 The initial budget request does not specifically define the scope and cost of the tasks within the 

blanket project.  However, once a blanket has been approved, the agency must clearly define each 

subproject in terms of size and scope before it will be authorized for implementation.  In addition, you 

must explain why subprojects submitted under the blanket project could not have been anticipated and 

included as a stand-alone project in the agency’s Six-Year Capital Plan.  The total budget for each task 

funded under a blanket project should not exceed $500,000.  An agency’s budget analyst can address 

specific questions about blanket projects. 

 

Note:  A blanket project should not contain nongeneral fund maintenance reserve subprojects.  These 

nongeneral fund subprojects should be specifically identified and included in an agency’s maintenance 

reserve plan. 
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Appendix B 

Central Agency Responsibility for Lease Review 
 

 

Role of the Department of General Services 

 
 The Department of General Services (DGS) reviews all leases, both capital and operating, as well as 

purchases and donations of real property to state agencies.  Section 2.2-1149 of the Code of Virginia 

specifies that:  “No state department, agency or institution shall acquire real property by gift, lease, 

purchase or any other means without following the guidelines adopted by the Department and obtaining 

the prior approval of the Governor.  The Department shall review every proposed acquisition of real 

property by gift, lease, purchase or any other means by any department, agency or institution of the 

Commonwealth and recommend either approval or disapproval of the transactions to the Governor based 

on cost, demonstrated need, and compliance with the Department’s guidelines.” 

 

 In addition, § 4-5.07a of Chapter 3 specifies that:  “Agencies shall not acquire real property by lease 

until the agency certifies to the Director of the Department of General Services that (i) funds are 

available within the agency's appropriations made by this act for the cost of the lease and (ii) the volume 

of leased space conforms with the space planning procedures for leased facilities developed by the 

Department of General Services and approved by the Governor.  This provision shall not apply to 

institutions of higher education that have met the conditions prescribed in subsection B of 23-38.88 Code 

of Virginia.” 

 

 The policies and procedures governing the leasing of real property can be found in “Chapter One: 

Acquisition by Lease,” Real Property Management Manual, administered by the Bureau of Real Property 

Management within the Division of Engineering and Buildings. 

 

 

Role of the Department of Accounts 

 
 The Department of Accounts (DOA) reviews information on complex long-term proposed leases to 

determine whether they are capital or operating leases.  DOA also provides guidance and technical 

assistance to agencies in performing an economic analysis to determine if the terms of the lease are 

favorable to the Commonwealth.  The economic analysis will help to determine the economic feasibility 

of the lease, including the best method of acquisition, and whether the implicit interest rate is reasonable 

when compared to Treasury Board financing rates.   

 

The policies and procedures governing lease accounting can be found under “Lease Accounting,” in 

DOA’s Commonwealth Accounting Policies and Procedures (CAPP) Manual.  The CAPP manual 

defines a capital lease as:  “Any lease that meets one or more of the following criteria: 
 

• The lease transfers ownership of the property to the lessee by the end of the lease term; 

 

• The lease contains a bargain purchase option; 
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• The lease term is equal to 75 percent or more of the remaining estimated economic life of the 

leased property, unless the beginning of the lease term falls within the last 25 percent of the total 

economic life of the leased property; and/or 

 

• The present value, at the beginning of the lease term, of the minimum lease payments (reduced 

for executor costs and profit thereon) equals or exceeds 90 percent of the fair value of the leased 

property to the lessor, at the inception of the lease, less any related investment tax credit retained 

by the lessor and expected to be realized by him.  This criterion does not apply if the beginning 

of the lease term falls within the last 25 percent of the total economic life of the leased property.” 

 

 A bargain purchase option is:  “A provision allowing the lessee, at his option, to purchase the 

leased property for a price that is sufficiently lower than the expected fair value of the property at the 

date the option becomes exercisable, that exercise of the option appears, at the inception of the lease, to 

be reasonably assured.” 

 

 The estimated remaining economic life of the leased property is:  “The estimated remaining 

period during which the property is expected to be economically usable by one or more users with normal 

repairs and maintenance, for the purpose for which it was intended at the inception of the lease, without 

limitation by the lease term.” 

 

 The fair market value of the leased asset is:  “The price for which the asset could be sold in an 

arm’s-length transaction between unrelated parties.  The fair market value of the leased asset may be 

estimated in a number of ways: 

 

• Check the lease agreement,  

• Ask the lessor, 

• Compare to a similar purchased asset, 

• Call the tax assessor; or 

• Multiply the square foot of rental space by the estimated cost per square foot for similar assets.” 

 

 The present value is:  “The equivalent value now of a series of future payments, discounted back to 

the present date at a specific rate of interest.” 

 

 These definitions are based on the generally accepted accounting procedures (GAAP), as set forth in 

the Governmental Accounting Standards Board (GASB) Statement No. 13:  Accounting for Operating 

Leases with Scheduled Rent Increases and the Financial Accounting Standards Board (FASB) Statement 

No. 13:  Accounting for Leases. 

 

 

Role of the Treasury Board 

 
 The Code of Virginia outlines the oversight role of the Treasury Board when agencies and 

institutions enter into capital lease agreements.  For those capital leases financed by the issuance of 

securities, § 2.2-2416, Code of Virginia, authorizes the Treasury Board to:  “ Make recommendations to 

the Governor, notwithstanding any provisions to the contrary, on proposed bond issues or other financing 

arrangements; approve the terms and structure of bonds or other financing arrangements executed by or 

for the benefit of educational institutions and state agencies other than independent state authorities, 

including bonds or other financing arrangements secured by leases, lease purchase agreements, financing 

leases, capital leases or other similar agreements; and agreements relating to the sale of bonds;” 
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 Section 2.2-2416 also authorizes the Treasury Board to “Approve, notwithstanding any provisions to 

the contrary, the terms and structure of bonds or other financing arrangements executed by or for the 

benefit of state agencies, boards and authorities where debt service payments on such bonds or other 

financing arrangements are expected by such agency, board or authority to be made, in whole or in part, 

directly or indirectly, from appropriations of the Commonwealth, including bonds or other financing 

arrangements secured by leases, lease purchase agreements, financing leases, capital leases or other 

similar agreements, and agreements relating to the sale of bonds”. 

 

 The Treasury Board also has an oversight responsibility when agencies and institutions enter into 

certain installment agreements.  Section 2.2-2417 of the Code of Virginia states that:  “The Treasury 

Board, or the Board's designee, shall review and approve the financial terms of all contracts for the 

purchase or financing of the purchase by agencies, institutions, boards and authorities which receive 

appropriations from the Commonwealth, i.e., the using agencies, of personal property, including personal 

property to be affixed to realty, whether by lease-purchase, installment purchase or otherwise, where 

payment of the purchase price is deferred through installment payments, includes the payment of interest, 

or is otherwise financed by the seller, lessor, or third parties.” 

 

 Section 4-5.07 b of the Appropriation Act states:  “Agencies acquiring personal property in 

accordance with § 2.2-2417, Code of Virginia, shall certify to the state treasurer that funds are available 

within the agency's appropriations made by this act for the cost of the lease.” 

 

 The Treasury Board provides through the Master Equipment Leasing Program an equipment 

financing arrangement open to all state agencies and institutions.  The guidelines governing the Master 

Equipment Lease Program are found in Guidelines for Credit Purchases of Equipment and Energy 

Projects by State Agencies, Institutions, and Boards & Authorities, issued by the Treasury Board. 

 

 

Additional Requirements for Telecommunication  

and Information Technology Equipment 
 

 Section 4-5.04 b of the Appropriation Act outlines the responsibilities of the Virginia Information 

Technologies Agency (VITA) for the purchase, lease, or contract for certain telecommunications and 

information technology equipment, software, and services.  VITA is responsible for the approval of 

contracts for telecommunications equipment.  

 

 

Role of the Department of Planning and Budget 
 

 The Instructions for Developing the Six-Year Capital Budget Request for 1998-2004 required 

agencies and institutions, for the first time, to submit a capital outlay request for any proposed capital 

lease.  Agencies were advised that, beginning with the 1998-2000 biennium, all capital lease agreements 

must be submitted as capital requests.  Agencies would no longer be able to enter into capital leases 

during budget execution without prior approval to initiate a capital project. 

 

 To ensure that no capital leases were inadvertently overlooked, agencies were required to submit 

information on all proposed leases of real property and equipment that have a value of $250,000 or more, 

and that contractually obligate the agency for five years or more.  The five years would include any 
provision for automatic renewal at the option of the lessor that would extend the lease beyond five years.  



2008-2014 Six-Year Capital Budget Request  �  March 2007 Page 25 

The reporting requirements apply, regardless of the source of financing, and regardless of the program 

area (including auxiliary enterprises and sponsored programs).  Agencies were also required to report on 

all existing capital leases. 

 

 

Role of the Secretary of Finance and the Secretary of Administration 
 
 Section 4-3.03c of the Appropriation Act requires the secretary of finance and the secretary of 

administration to make recommendations on proposed capital lease agreements to the chairmen of the 

House Appropriations and Senate Finance Committees on or before December 20 each year.  It also 

authorizes the secretary of finance to promulgate guidelines for the review and approval of capital lease 

requests. 

 

 


